
NSA Mid-South BeT Meeting Attendance Record 24-May-OO BeT 

24-May:-00 EnSafe Anderson 9:08 

Stedman 9:08 

EPA Donaldson 9:08 

ISGS Carmichael 9:09 

NSA Williamson 9:09 

SDIV Reed 9:09 

IDEC 9:09 Jim Morrison (IDEC) not present. 
Bullington 9:09 
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NSA Mid-South BeT Minutes

MeetingDate: 24-May-00

Minute No. 750
24-May-0

Topic: Check In

Program m.
Site:

Presentor EnSafe

Anderson
ActionslDecisions:

Minute No. 751
24-May-0

Topic: General

Program BRAC
Site:

Presentor SDIV

Reed
ActionslDecisions:
773 226

Minute No. 752
24-May-0

Topic: Parking Lot Items

Program BAAC
Site: Turkey Shoot

Presentor NSA

Williamson
ActionslDecisions:

Minute No. 753
24-May-0

Topic: Corrective Measures

Program BRAC
Site: AOCA

Presentor EnSafe

Stedman
ActionslDecisions:

MeetingType: BCT

CHECK-IN: Check team member perspectives; establish parking lot items (July BCT
time; RBCS/SWMU 9; Turkey Shoot site visit; abandonment of golf course well;
SWMUs that exceed cleanup/disposal requirements)

FUTURE OF BCTIRAB AFTER PROPERTY TRANSFER: Jim Reed discussed
possiblility of having a facilitator lead a discussion at June or July BCT meeting to
discuss future goals, operating procedures, roles/responsibilities, etc. ofproject team.

SITE VISIT TO TURKEY SHOOT: The team visited lead-contaminated soil removal
operation at Turkey Shoot and also drove by SWMUs 2 and 9.

AOC A CMSIPILOT STUDY UPDATE: Data from baseline plus two sampling
events available. Concentrations have shown significant increase at downgradient
extraction well and decrease at 4LF, but it is too soon to confirm trends. Need one or
two wells immediately downgradient (within 10 to 15 feet) of injection well to sample
for daughter products (to determine if degradation is occurring quickly). Will install
these at time ofveggie oil pilot study well installation.
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Minute No. 755
24-May-0

Topic: Corrective Measures

Program BRAC
Site: AOCA

Presentor SDIV

Reed
ActionslDecisions:

Minute No. 756
24-May-0

Topic: Corrective Measures

Program BRAC
Site: AOCA

Presentor USGS

Carmichael
ActionslDecisions: .'

Minute No. 757
24-May-0

Topic: Parking Lot Items

Program BRAC
Site:

Presentor NSA

Williamson
ActionslDecisions:

Minute No. 758
24-May-0

Topic: Deliverables

Program SCHEDULE

Site:

Presentor EnSafe

Anderson
ActionslDecisions:
774

VEGGlE OIL PILOT STUDY UPDATE: Parsons VIC permit application will go
before GWQCB June 20. If approved, field work should start last week ofJune or
first week ofJuly.

AOC A FLOW MODEL: Jack Carmichael presented latest model info based on
February GW measurements. USGS-Nashville has provided MODFLOW flIes to
USGS-Columbia (Bruce Campbell) for use in GMS model.

BRAC PARKING LOT: SWMUs that exceed cleanup/disposal requirements - The
team discussed issue of what to do with soil disturbed at SWMUs where concentration
of contaminants left behind based on a risk-based evaluation would require disposal
once disturbed. In general, this applies to petroleum sites and would likely only apply
to non-petroleum contaminants if reuse is going to be residential. This is a site-specific
issue that will need to be addressed when construction projects come up.

PROJECT SCHEDULE: Team reviewed and marked up project schedule.
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Minute No. 759
24-May-0

Topic: VCAs

Program ERNA'

Site:

Presentor NSA

Williamson
ActionslDecisions:

Minute No. 760
24-May-0

,Topic: Field Operations

Program BRAC

Site:

Presentor EnSafe

Stedman

ActionsIDecisions:
775

776

Minute No. 761
24-May-0

Topic: Deliverables

Program IR

Site:

Presentor EnSafe

Anderson

ActionslDecisions:

Minute No. 763

24-May-0

Topic: _Parking Lot Items

Program ERNA
Site:

Presentor EnSafe

Anderson

ActionslDecisions:

VCA UPDATE: Removals that remain to be completed - 8-394 (gray), SWMUs 48
and 17, SWMUs 19/49 (when bldg. demolished), S-235 (trenching to investigate
anomaly), 8WMU 22 (work plan to be funded via mod to CTO). Turkey Shoot
removal to be completed tomorrow.

ANNUAL LONG-TERM GW MONITORING EVENT: John Stedman' provided an
overview of the revised LTGWM technical memo. Will not abandon 007G08LS at this
time as it might be useful for loess CMS. Proposing to initially use both low-flow and
diffusion sampling methods in MWsthat are screened across entire thickness of fluvial
deposits and diffusion samplers in other wells. Team agreed with this. Need to gain
approval from Jim Morrison. -

ADMINISTRATIVE RECORD: Lawson Anderson distributed and demonstrated AR
on CD.

ERNA PARKING LOT: RBCs - Brian Donaldson informed team that any new
documents generated should use EPA Region 9 PRGs instead ofRegion 3 RBCs; July
BCT meeting time - start at 0800 on 7/25/00 and meet with CO immediately following
Envt. Division's 1030 meeting with CO; Abandonment of inactive MWR golf course
well - construction ofnew club house in 2001 will require _abandonment of Memphis
Sand well. Activity wanted to make sure there is not a need for it. BCT has no use for
this well. -
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Minute No. 764
24-May-O

Topic: Close-out

Program IR
Site:

Presentor EnSafe

Anderson

ActionslDecisions:

CLOSE-OUT: Plus - one day meeting is good; covered liB agenda items; Minus - Jim
Morrison absent

,
L
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NSA Mid-South BeTDecisions 24-May-OO

Decision No. - 226 Site: Minute Ref. No. - 751 24-May-OO
Consensus reached by team that a facilitator would be helpful for establishing future goals and procedures for the BCT.
It was agreed that there is not a need to have all meetings facilitated, only these planning sessions.
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NSA Mid-South BeT Action Items 24-May-00

Action Item No. 773 24-May-00 Assigned to: Reed Site: Minute Ref. No. 751

Determine whether a faciliator can be set up for June or July BCT meeting.

SET UP A FACILITATOR WHEN/IF EPA NAMES A NEW BCT REPRESENTATIVE. EPA representative hal! been
named. Will determine date when representative is onboard.

Action Item No. 774 24-May-oO Assigned to: Anderson Site: Minute Ref. No. 758

Have Linda McMahon send Brian Donaldson updated project schedule in a format readable by MS Project.

Action Item No. 775 24-May-00 Assigned to: Stedman Site: Minute Ref. No. 760

Note that LTGWM memo recommendation for abandonment of007G08LS has been reversed.

Action Item No. 776 24-May-00 Assigned to: Stedman Site: Minute Ref. No. 760

Contact Jim Morrison to get his approval on abandonment of three MWs.
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